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and [0

GMT Crew Activity / ODF or R/G
10:40-10:50 [Morning inspection
10:50-11:20 [Post-sleep
11:20-12:10 |IBREAKFAST
12:10-12:25 [Daily planning conference (morning)

12:25-12:40 ||[FE-1

|IWork prep

12:25-12:55 ||PLT

12:35-13:05 ‘|CDR

Node 1 to Lab vestibule pressurization / ASSEMBLY / VESTIBULE OPS: Node
1 to Lab Vestibule Pressurization and Checkout; step 44 to end of procedure

12:40-12:55 ‘|FE-1

Private family conference / POC / NOMINAL: OPS LAN: 2.202 Early Comm
ideo Teleconference

13:10-13:30 |CDR, PLT |Ogening of hatches to the Lab by ISS crew
13:10-16:55 |FE-1 |Fi|m IMAX footage in the ISS / Scenes / P/TV 114 IMAX3D

13:30-14:50 ‘lPLT

Lab Aft NPRV removal / IMV valve installation / ASSEMBLY / LAB SETUP:
Lab Aft NPRV Removal/IMV Valve Installation

13:30-13:50 ‘|CDR

Lab emergency equipment on-orbit prep / ASSEMBLY / ECLSS: Lab
Emergency Equipment On-Orbit Prep

13:50-14:00 ‘lCDR

‘Lab PBA inspection / ASSEMBLY / LAB SETUP: 2.402 Portable Breathing
pparatus (PBA) Inspection

14:00-14:10 ‘|CDR

Lab PFE inspection / ASSEMBLY / LAB SETUP: 2.403 Portable Fire
Extinguisher (PFE) Inspection

14:10-14:30 ‘|CDR

(GSC) - OPERATIONS; Perform in the center of the Lab module. Samples wi

14:30-16:00 [[CDR

‘|GSC-OpS / MED OPS / NOMINAL: EHS: GRAB SAMPLER CONTAINER
|

|Physical exercise (IRED)

14:50-15:20 ‘|PLT

Lab TCS reconfiguration / ASSEMBLY / LAB SETUP: LAB AV#2 Rack & FWD
Endcone LTL to MTL Reconfiguration

15:20-15:55 ‘|PLT

Lab bacteria/charcoal filter R&R / ASSEMBLY / LAB SETUP: Lab
Bacteria/Charcoal Filter R&R

15:55-17:10 |[PLT

IPhysical exercise (IRED)

16:00-17:10 |CDR

Checklist

17:10-18:10

“LAB setup activities / ASSEMBLY / LAB SETUP: Lab Setup Activities
|

|LUNCH

18:10-20:39 |FE-1

LAB setup activities / ASSEMBLY / LAB SETUP: Lab Setup Activities
Checklist

18:10-18:25 ‘|CDR

Private family conference / POC / NOMINAL: OPS LAN: 2.202 Early Comm
ideo Teleconference

18:10-18:50 |PLT

[LAB setup activities / ASSEMBLY / LAB SETUP: Lab Setup Activities

18:25-21:40 |[CDR

|Checklist

18:50-19:05 ‘|PLT

ideo Teleconference

LP/rivate family conference / POC / NOMINAL: OPS LAN: 2.202 Early Comm

19:05-21:25 |[PLT

ILAB setup activities

20:25-20:30 |PLT

IDownlink Mtounter data

20:30-20:35 |PLT

|Downlink MHata

20:40-21:30 |FE-1

|Physical exercise (TVIS)




Page 2 of 2

21:30-22:25 |PLT |Physical exercise (TVIS)
21:30-22:55 |FE-1 IPhysical exercise (IRED)
Checkout FWD CBCS / ASSEMBLY / CBCS OPS: Node 1 and Lab FWD

21:40-22:00 “CDR “CBCS Configuration and Operations; steps 1 - 6

9-00-92:15 ‘lCDR S:g:tlsgriiviﬁnrgﬁg\ﬂ %r;gsri\:;ch closing / EGRESS STATION / Shuttle/ISS
22:25-23:25 (|CDR |Physical exercise (TVIS) )

22:55-23:25 |FE-1, PLT ||Daily food ration prep

23:25-23:40 [Daily planning conference (evening)

23:40-00:10 [Review plan for the next day }
|00:10-00:40 IReport prep
100:40-01:10 IDINNER
101:10-02:10 |Pre-sleep
02:10 SLEEP

NOTE:

All activities involving changes in the ISS cabin pressure should be performed per r/g 475.

End of radiogram




